Team Roles & Task Allocation

DG4AGA Group 2 · AstonBundle · from 16 October 2026 to submission on Friday 11 December 2026, 12:00

This plan gives every member one area of **equal weight** (about 40 hours each). Ömer leads development, so most of the coding sits in his role; the four other roles carry the process, design, quality and research work that makes up most of the mark (four criteria at 25 % each: Software Quality and Scope; Team Working and Individual Contribution; Project Management and Process; Exposition and Impact). Every member also makes **real, attributable contributions to the GitHub repository**, writes a part of the portfolio and presents a part of the demo.

Member	Role	Owns	Portfolio (words)	Presentation	Time
Omer Tarik Yilmaz	Technical Lead & Lead Developer	Keep the platform working, secure and deployed, and own the code that reaches the main branch.	§6 AI-enabled feature (450) §5 Security (half) (150)	Live demo of the admin journey (dashboard, order status, stock adjustment, masked customers, roles) and AI insights — 3:00.	≈ 42 h
Bhargav Reddy Bommidi	Project Manager & Process Lead	Make the team's process visible and auditable.	§1 Challenge and business (200) §4 Development process (400)	Opening (the problem and the team) and closing (process, reflection, next steps) — 2:15.	≈ 40 h
Charulata Sharma	UX, Design & Accessibility Lead	Show that the interface was designed for its audience and is accessible and usable, with real audit evidence rather than claims.	§3 Design rationale (425) §5 Accessibility (half) (175)	Live demo of the customer journey: search and filter → bundle → checkout with 3-D Secure and Apple Pay simulation → accommodation request — 2:30.	≈ 40 h
Pavankumar Samana	QA & Test Lead	Prove that the platform works — and find what does not — with repeatable tests and clear records.	§7 Evaluation and testing (400) §9 Limitations and recommendations (200)	Quality evidence: how the platform was tested, the numbers, and a live example of a bug that was found, fixed and re-tested — 2:15.	≈ 40 h
Rita Zambito	Requirements, Research & Responsible Practice Lead	Connect stakeholder needs to what was built and tested, evaluate the platform's wider impact, and turn everyone's sections into one coherent portfolio.	§2 Requirements (350) §8 Responsible practice (250)	Requirements, success criteria and responsible practice (privacy, AI transparency, accessibility, sustainability) — 2:00.	≈ 40 h

Portfolio total 3,000 words (limit 3,000, excluding references and the AI-use statement). Presentation total 12:00 plus up to 5 minutes of questions, with every member speaking.

Timeline and checkpoints

Dates are derived from the Assessment Brief (deadline in Week 5 of Block 2), which places the start of Block 2 on 9 November 2026. **Confirm the checkpoint dates on Blackboard.** Task due dates below are the Friday of each checkpoint week.

	Week	Dates	Minimum evidence (Project Brief §5)	Status
CP1	Week 1 BP1	w/c 5 Oct 2026	Team formed; business concept; Team Charter; initial roles and Planner board	Passed — write the record now
CP2	Week 3 BP1	w/c 19 Oct 2026	Prioritised requirements; initial design and data model; repository activity; risks and next actions	Next
CP3	Week 5 BP1	w/c 2 Nov 2026	Working minimum feature set; database integration; early tests; updated plan and contribution evidence	
CP4	Week 2 BP2	w/c 16 Nov 2026	Integrated customer and administrator journeys; deployment progress; testing and issue resolution	
CP5	Week 4 BP2	w/c 30 Nov 2026	Near-final deployed release; testing and evaluation evidence; limitations; submission readiness	
SUB	Week 5 BP2	Fri 11 Dec 2026, 12:00	Portfolio PDF, source-code ZIP and evidence-pack ZIP (team); contribution statement and peer assessment (each student)	Deadline

What each member delivers by checkpoint

Member	CP2 · 23 Oct	CP3 · 6 Nov	CP4 · 20 Nov	CP5 · 4 Dec	Submission · 10 Dec
Omer	• Set up GitHub for the team	• Run two code walkthrough sessions • Fix and evaluate the demand forecast • Database backup and uptime check	• Fix reported bugs and accessibility issues • Security review	• AI-use statement — technical part	• Release v1.0.0
Bhargav	• Build the Planner board • Finalise the Team Charter • Weekly meetings and minutes • Checkpoint records 1–5	• Risk Register and Decision Log • Add CONTRIBUTING.md to the repository	• Maintain the Contribution Matrix	–	• Final submission check (with Pavankumar)
Charulata	• Write the design rationale	• Accessibility audit • Responsive check	• Re-test fixes • Update the accessibility statement • Add team roles to the About page • Usability walkthrough (team only)	• Presentation slides	–
Pavankumar	• Write the test plan	• Manual test script on the live site • End-to-end run	• Exploratory and cross-browser testing • Write new automated tests • Verify fixes and regression	• Keep the test evidence current	• Final regression and package quality check (with Bhargav)
Rita	• Stakeholder analysis and personas • Success criteria and requirements	• Traceability matrix	• Responsible-practice evaluation • Privacy notice and terms	• Reference list • Portfolio editor	• Export the portfolio PDF

Omer Tarik Yilmaz

Technical Lead & Lead Developer
Time budget ≈ 42 h

Mission. Keep the platform working, secure and deployed, and own the code that reaches the main branch. Most of the coding is in this role.

Responsibilities

- Architecture and code quality of the Django application, the database and the AI features.
- Reviews and merges every pull request; nothing reaches **main** without a review.
- Deployment, server, backups, HTTPS and uptime of https://astonbundle.scragentx.com.
- Fixes bugs reported by QA (Pavankumar) and accessibility issues reported by UX (Charulata).

Tasks

#	Task	How to do it	Due	Evidence (where a marker can see it)	Done when	Done
1	**Set up GitHub for the team**	Invite the four members; protect **main** (PR + 1 review); add labels, a PR template and milestones CP2–CP5.	CP2 · 23 Oct	Repository settings; PR template commit	Every member has pushed one commit through a reviewed PR.	☐
2	**Run two code walkthrough sessions**	1 h each: architecture and apps; then payments, stock rules and the AI models. Record attendance.	CP3 · 6 Nov	Minutes; Planner task	Each member can explain their demo area without notes.	☐
3	**Fix and evaluate the demand forecast**	Find why it loses to the seasonal-naive baseline; fix; evaluate over several seeds (mean ± spread). No cherry-picking.	CP3 · 6 Nov	Pull request; README §7; Admin → AI insights	Model ≥ baseline across seeds, or the limitation is reported honestly.	☐
4	**Database backup and uptime check**	Nightly pg_dump of the live database kept for 14 days; an external uptime check that alerts the team.	CP3 · 6 Nov	Backup script commit; uptime screenshot	A restore has been tested once.	☐
5	**Fix reported bugs and accessibility issues**	Work through issues labelled bug/accessibility; link each PR to its issue; ask the reporter to verify.	CP4 · 20 Nov	Closed issues linked to PRs	No open high-priority issues at CP5.	☐
6	**Security review**	Check settings, role permissions, secrets, dependency updates; record findings and fixes.	CP4 · 20 Nov	Issue checklist; Decision Log entry	Findings recorded and addressed.	☐
7	**AI-use statement — technical part**	List every AI tool used for code and images, what it produced and how it was checked; attach prompt records.	CP5 · 4 Dec	02_Portfolio/AI_Use_Statement	Rita has merged it into the portfolio.	☐
8	**Release v1.0.0**	Final deploy, GitHub release tag v1.0.0, rebuild the source ZIP with make_submission.sh.	Submission · 10 Dec	GitHub release; 01_Submission_Upload	Tag, live site and ZIP are the same version.	☐

GitHub contributions (own account)

- Feature and fix pull requests (main code author).
- Reviews on every teammate's pull request.
- GitHub release v1.0.0.

Portfolio sections

- **§6 AI-enabled feature — 450 words.** Business need; why AI; method (association rules, quantile gradient boosting); data; integration; evaluation against baselines; limitations, bias, privacy and transparency.
- **§5 Security (half) — 150 words.** Validation, role-based access, CSRF/CSP, secrets, stock integrity, simulated payments with no card data.

Presentation

Live demo of the admin journey (dashboard, order status, stock adjustment, masked customers, roles) and AI insights — 3:00.

Works with

Reviews everyone's PRs · receives bugs from Pavankumar and accessibility issues from Charulata · gives Rita the technical facts for the portfolio.

Bhargav Reddy Bommidi

Project Manager & Process Lead
Time budget ≈ 40 h

Mission. Make the team's process visible and auditable. Project management is a quarter of the mark, and it is judged on evidence: Planner, minutes, checkpoint records, risks and decisions.

Responsibilities

- Microsoft Planner: every task has an owner, a due date, a status and a link to its evidence.
- Weekly meeting: agenda, chairing, minutes and follow-up of actions.
- Checkpoint records 1–5, Team Charter, Risk Register, Decision Log and Contribution Matrix.
- Final submission checklist, link testing and the evidence pack.

Tasks

#	Task	How to do it	Due	Evidence (where a marker can see it)	Done when	Done
1	**Build the Planner board**	Buckets Backlog → Next → In progress → Review → Done; enter all tasks from 07_Planner_Task_List.xlsx; add each member; set due dates; share the link with the team.	CP2 · 23 Oct	Planner link (in Evidence Index)	All 40 tasks visible with owner and date.	☐
2	**Finalise the Team Charter**	Run a 20-minute session; fill in communication, meetings, quality, decision-making and escalation; collect five signatures.	CP2 · 23 Oct	03_Evidence_Pack/01_Team_Charter	Signed by all five members.	☐
3	**Weekly meetings and minutes**	Fixed weekly slot; agenda the day before; minutes within 24 h (decisions, actions, owners, dates); link actions to Planner.	CP2 to SUB	Minutes folder; Planner	One set of minutes per week.	☐
4	**Checkpoint records 1–5**	Write CP1 from the Week 1 notes now; for CP2–CP5 record attendance, evidence shown, tutor feedback and agreed actions.	CP2 to CP5	03_Evidence_Pack/02_Checkpoint_Records	Each record completed within 2 days of the checkpoint.	☐
5	**Risk Register and Decision Log**	Review both at every checkpoint; assign owners; add new risks and decisions with dates.	CP3 · 6 Nov	03_Evidence_Pack/03, 04	Updated at CP3, CP4 and CP5.	☐
6	**Add CONTRIBUTING.md to the repository**	Write the branching, commit-message, PR and review rules agreed in the Charter.	CP3 · 6 Nov	Own commit via PR	Merged after review.	☐
7	**Maintain the Contribution Matrix**	Fill L/S per deliverable with evidence references; check it matches Planner and GitHub.	CP4 · 20 Nov	03_Evidence_Pack/06	Agreed by all five members.	☐
8	**Final submission check (with Pavankumar)**	Complete the official checklist; open every link from another account/device; run make_submission.sh; check file names. Pavankumar runs the quality check on the package.	Submission · 10 Dec	Completed checklist; ZIP files	Co-signed off with Pavankumar.	☐

GitHub contributions (own account)

- CONTRIBUTING.md (own PR).
- Issues for process tasks and milestones per checkpoint.
- Reviews documentation PRs.

Portfolio sections

- **§1 Challenge and business — 200 words.** Business idea, audience (new international Aston students), value, scope including the accommodation extension.
- **§4 Development process — 400 words.** Planner, GitHub workflow, meetings, checkpoints, how feedback changed the plan, roles and collaboration.

Presentation

Opening (the problem and the team) and closing (process, reflection, next steps) — 2:15.

Works with

Collects evidence from everyone · leads the final submission with Pavankumar · tracks Ömer's technical tasks in Planner.

Charulata Sharma

UX, Design & Accessibility Lead
Time budget ≈ 40 h

Mission. Show that the interface was designed for its audience and is accessible and usable, with real audit evidence rather than claims.

Responsibilities

- Design rationale: audience, identity, colours and contrast, typography, layout and user journeys.
- Accessibility audits against WCAG 2.1 AA, reporting issues and re-testing fixes.
- Responsive behaviour on phone, tablet and desktop.
- Accessibility statement and About page content; visual quality of the presentation.

Tasks

#	Task	How to do it	Due	Evidence (where a marker can see it)	Done when	Done
1	**Write the design rationale**	Use 06_Design (screens, tokens, logo): explain who it is for, why these colours, fonts and layouts, and the main journeys. Add design decisions to the Decision Log.	CP2 · 23 Oct	Design rationale document; Decision Log	Reviewed by Rita.	☐
2	**Accessibility audit**	For home, category, product, basket, checkout (all payment screens), account, accommodation and staff pages: axe or WAVE, keyboard-only use, VoiceOver, colour contrast, 200 % zoom. Record results in a table.	CP3 · 6 Nov	Audit table; GitHub issues	Every failure has an issue with steps.	☐
3	**Responsive check**	Test each key page at 375, 768 and 1280 px; screenshot problems; raise issues.	CP3 · 6 Nov	Issues with screenshots	No horizontal scrolling on any page.	☐
4	**Re-test fixes**	When Ömer fixes an issue, test it again and close it or re-open with notes.	CP4 · 20 Nov	Closed issues	All accessibility issues closed or explained.	☐
5	**Update the accessibility statement**	Replace the old claim with the real audit results and known limitations.	CP4 · 20 Nov	Own commit via PR	Merged; statement matches the audit.	☐
6	**Add team roles to the About page**	Short role line under each member.	CP4 · 20 Nov	Own commit via PR	Live on the site.	☐
7	**Usability walkthrough (team only)**	Each teammate completes three tasks while you observe; note problems. No external participants (brief ethics rule).	CP4 · 20 Nov	Findings note	Top findings turned into issues.	☐
8	**Presentation slides**	Consistent design using the brand colours; screenshots from the live site.	CP5 · 4 Dec	Slide deck	Ready one week before the presentation.	☐

GitHub contributions (own account)

- Accessibility statement update (own PR).
- About page roles (own PR).
- Accessibility and layout issues.

Portfolio sections

- **§3 Design rationale — 425 words.** Audience-led design, identity, journeys, data model diagram (with Ömer), key trade-offs.
- **§5 Accessibility (half) — 175 words.** Audit method, results, fixes, remaining limitations.

Presentation

Live demo of the customer journey: search and filter → bundle → checkout with 3-D Secure and Apple Pay simulation → accommodation request — 2:30.

Works with

Sends issues to Ömer · shares the audit with Pavankumar's test evidence · gives Rita accessibility input for §8.

Pavankumar Samana

QA & Test Lead
Time budget ≈ 40 h

Mission. Prove that the platform works — and find what does not — with repeatable tests and clear records. Testing is a named requirement in the brief.

Responsibilities

- Test plan and test records for every checkpoint.
- Manual, end-to-end and cross-browser testing of the live site.
- Writing new automated tests (real code contributions).
- Bug reports with steps to reproduce, and verifying fixes.

Tasks

#	Task	How to do it	Due	Evidence (where a marker can see it)	Done when	Done
1	**Write the test plan**	Scope, test types (unit, end-to-end, manual, accessibility, cross-browser), entry/exit criteria, who tests what, how results are recorded.	CP2 · 23 Oct	Test plan document	Reviewed by Ömer.	☐
2	**Manual test script on the live site**	Run the 20-step script in docs/TEST_REPORT.md; record date, tester, pass/fail and screenshots of failures.	CP3 · 6 Nov	Test record	Repeated at CP4 and CP5.	☐
3	**End-to-end run**	Run scripts/e2e_smoke.py against the live site (Ömer shows you how); save the output.	CP3 · 6 Nov	Saved output file	89/89 checks pass or failures have issues.	☐
4	**Exploratory and cross-browser testing**	Chrome, Safari, Firefox and a phone; wrong inputs, double clicks, back button. Issues with steps, expected and actual result.	CP4 · 20 Nov	GitHub issues	At least 10 exploratory sessions logged.	☐
5	**Write new automated tests**	At least three pytest tests, e.g. low-stock threshold badges, contact-form length limits, accommodation request rate limit. Pair with Ömer for the first one.	CP4 · 20 Nov	Own commits via PR	Merged and passing in CI.	☐
6	**Verify fixes and regression**	Re-test every fixed bug; run the full suite before each release.	CP4 · 20 Nov	Closed issues	No regressions at CP5.	☐
7	**Keep the test evidence current**	Update TEST_REPORT.md and the Test Evidence Summary with each run.	CP5 · 4 Dec	03_Evidence_Pack/05_Testing	Numbers match the latest run.	☐
8	**Final regression and package quality check (with Bhargav)**	Full test run on the release candidate; then check the package: ZIPs open, code runs from the ZIP, names, links.	Submission · 10 Dec	Test record; package checklist	Release and package approved.	☐

GitHub contributions (own account)

- New automated tests (own PRs).
- Bug issues with reproduction steps.
- Updates to TEST_REPORT.md.

Portfolio sections

- **§7 Evaluation and testing — 400 words.** What was tested and how; results; what failed and how it was fixed; evidence of performance.
- **§9 Limitations and recommendations — 200 words.** Honest limitations found through testing; next steps.

Presentation

Quality evidence: how the platform was tested, the numbers, and a live example of a bug that was found, fixed and re-tested — 2:15.

Works with

Sends bugs to Ömer · uses Charulata's audit · gives Rita evaluation results · leads the final submission check with Bhargav.

Rita Zambito

Requirements, Research & Responsible Practice Lead
Time budget ≈ 40 h

Mission. Connect stakeholder needs to what was built and tested, evaluate the platform's wider impact, and turn everyone's sections into one coherent portfolio.

Responsibilities

- Stakeholders, personas, measurable success criteria and prioritised requirements.
- Traceability: need → requirement → task → code → test.
- Responsible-practice evaluation: sustainability, ethics, social, accessibility, security, data governance.
- References in Aston Harvard; portfolio editing and PDF export.

Tasks

#	Task	How to do it	Due	Evidence (where a marker can see it)	Done when	Done
1	**Stakeholder analysis and personas**	Desk research only (no interviews or surveys — brief ethics rule): new international students, parents, halls reception, shop staff. Two personas.	CP2 · 23 Oct	Requirements document	Reviewed by Charulata.	☐
2	**Success criteria and requirements**	Measurable criteria (e.g. checkout in under 3 minutes, 0 critical accessibility failures); MoSCoW list mapped to the brief.	CP2 · 23 Oct	Requirements document; Planner	Agreed at CP2.	☐
3	**Traceability matrix**	Keep docs/REQUIREMENTS_TRACEABILITY.md current as features and tests change.	CP3 · 6 Nov	Own PR	Every brief requirement has a test or evidence.	☐
4	**Responsible-practice evaluation**	GDPR and data minimisation, AI bias and transparency, synthetic data, accessibility, environmental impact of delivery, AI-generated images. Risks and mitigations.	CP4 · 20 Nov	Evaluation notes; Risk Register	Reviewed by Bhargav.	☐
5	**Privacy notice and terms**	Review both pages against what the site actually stores; propose changes.	CP4 · 20 Nov	Own commit via PR	Merged and live.	☐
6	**Reference list**	Aston Harvard for every library, standard, data source and AI tool cited; check against the sources.	CP5 · 4 Dec	02_Portfolio/Reference_List	No uncited claims.	☐
7	**Portfolio editor**	Merge all sections into one document; consistent voice; figures with captions; word count ≤ 3,000 (Bhargav double-checks).	CP5 · 4 Dec	Portfolio draft	Full draft one week before submission.	☐
8	**Export the portfolio PDF**	Searchable PDF named DG4AGA_GroupPortfolio_Team2.pdf with links to the site, GitHub and Planner.	Submission · 10 Dec	01_Submission_Upload	Checked by Bhargav and Pavankumar.	☐

GitHub contributions (own account)

- REQUIREMENTS_TRACEABILITY.md updates (own PR).
- Privacy notice and terms updates (own PR).
- Issues for requirement gaps.

Portfolio sections

- **§2 Requirements — 350 words.** From stakeholder needs to prioritised, testable requirements and success criteria.
- **§8 Responsible practice — 250 words.** Sustainability, ethical, social, accessibility, security and data-governance implications, trade-offs and mitigations.

Presentation

Requirements, success criteria and responsible practice (privacy, AI transparency, accessibility, sustainability) — 2:00.

Works with

Receives sections from everyone · reviews the final package · gets accessibility input from Charulata.

Responsibility matrix

L = Lead (accountable, does most of the work) · **S** = Support (contributes) · **R** = Reviewer (checks before it is final) · – = not involved. Use this when filling in the Team Contribution Matrix at the end, and change it if the real split differs.

Deliverable	Omer	Bhargav	Charulata	Pavankumar	Rita
Planner, meetings, minutes	S	**L**	S	S	S
Team Charter & checkpoint records	S	**L**	S	S	S
Requirements & traceability	S	R	S	S	**L**
UI / UX design rationale	S	–	**L**	–	R
Back end, database, payments	**L**	–	–	R	–
Front-end templates & CSS	**L**	–	S	–	–
Accommodation feature	**L**	–	S	S	S
AI features & evaluation	**L**	–	–	S	S
Deployment, backups, security	**L**	–	–	S	R
Accessibility audit & statement	S	–	**L**	S	R
Testing & QA evidence	S	R	S	**L**	–
Responsible practice & privacy	S	R	S	–	**L**
Risk Register & Decision Log	S	**L**	S	S	S
Portfolio editing & references	S	R	S	S	**L**
Presentation & slides	S	S	**L**	S	S
Final submission package	S	**L**	–	**L**	R